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Bridge Project Review

Å3/21/18 contract 
awarded to Golden 
State Bridge 
(Benicia)

Å1491 working days 
(4 years and 1 
month)

Å$ 26,730,037 
contract

Å5/23/18 GSBI 
started work



Bridge Costs & Progress (August 31, 2021)

Bon Air Bridge Cost Tracking

Item to date total project percentage

Working days 1196 1491 80%

Change orders $798,445 $2,673,004

(allowance)

3.0 % of 

base bid

Construction

Costs

$22,985,756 $26,730,037

(base bid)

86%



Bridge Schedule
Bon Air Bridge Schedule

Work segment, N=north,

S=south

Projected start/ finish Actual start/ finish

Project start spring 2018 spring 2018 May 23, 2018

Demolish N bridge/ construct N

trestle

summer/fall 2018 Summer and fall 2018

Construct N bridge foundation fall 2018/ summer 2019 fall 2018 to summer

2019

Construct N bridge deck summer/ fall 2019 summer & fall 2019

Construct S trestle fall 2019 summer & fall 2019

Shift traffic to S of bridge winter/ spring 2020 Dec 27, 2019

Demolish S bridge Summer 2020 winter 2019

Construct S bridge foundation fall 2020 ï summer

2021

winter 2020

Construct S bridge deck summer/ fall 2021

Closure Pour and finish work fall/ winter 2021

Project completion spring 2022



Spring 2021

Bent cap 

construction

Completion of 

substructure



July 2021

Girder Installation


